
 

Minutes
 Agenda -  Review meeting on implementation of progress of projects
                    as per Hon'ble NGT Order in OA 673/2018 and other   
                    related  matters
Chair     -  Dr.Rathan U Kelkar.IAS, Secretary (Environment)
Time  / Date :  3PM / 12.6.2024  
 

Participants
Sri. Suneel Pamidi. IFS Director,  Environment & Climate Change 
Dr. Chithra IAS ,District Collector, Palakkad
Smt. Sheeba George IAS, District Collector, Idukki
Dr. Renu Raj IAS , District Collector, Wayanadu
Shri. Umesh NS K LAS , District Collector, Ernakulam  
Smt. Sreekala . S Chairperson, Kerala State Pollution Control Board 
Smt. Preetha KS , Additional Secretary Local Self Government Dept
Sri. Balagopal  KK, Additional Secretary, Agriculture Department
Sri. samthoshKumar LT ,Additional Secretary, Environment Dept
Sri. Gopakumar .R.L Additional Secretary, Revenue Department
Sri. Sajeev Rathnakaran, Chief Engineer , KWA (WASCON)
Smt. Suseela R, Executive Engineer   Irrigation & Administration
Dr.Sheela.AM, Member Secretary Kerala State PCB
Sri. Unnikkuttan SS , Under Secretary, Environment Department
Sri. Luqman M  Deputy Mission  Director,  AMRUT
Sri. Muhammad Huwaiz, Joint Director (SWAG)
Officials  from concerned Departments 
 

Introduction
* Secretary welcomed all participants to the meeting   and gave a brief
introduction about the National Green Tribunal Order in OA 
673/2018.  
* Member Secretary, KSPCB   presented  the progress of action taken
on various solid waste, liquid waste and other related issues
pertaining to this NGT Order.  She briefed about the ongoing projects
and informed the progress.

1. Review of Projects and Decision taken        

(a) Asset Mapping:- Member Secretary  requested that  steps may be
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taken by LSGIs  to map the graph of sewage/ sullage generation
while preparing asset mapping in the State. The Joint Director
(SWAG) informed that asset mapping is progressing in Kannur
Corporation  and the details would  be  shared to the concerned.

(Action - LSG( Urban), Joint Director, LSG(SWAG) Department)   

2.Septage Management Facility ( Operational FSTP's  ) 

(i)  Under Construction - 12 MLD with 50 KLD septage Co treatment  
plant  at Kureepuzha  ( AMRUT-1.0)

The Superintending Engineer, KWA informed that 90 % of the plant
work has been completed and told that it is expected to be
operational    by 15.08.2024. For Septage Co-treatment Unit, TS was
issued on 03.06.2024 and tender is to be floated by KWA. Expected
period of completion is 6 months. Sewage Network: Split into 4
packages. Work has been started for the Pallithottam –Thamarakulam
under AMRUT-2.0. Other three packages are being taken up under
AMRUT-2.0 and are to be placed in the SLTC/ SHPSC for approval
for inclusion in Tranche-3 of AMRUT-2.0. After getting SLTC/
SHPSC approval the projects  are intended to  to be  submitted to
MoHUA for approval. AS will be issued by SLTC/ SHPSC after
getting MoHUA's approval.   Kerala Water Authority shall examine 
review the  the work so as to ensure that the plant is operational
within the time line. (Action: MD- KWA)  
(ii) FSTP at Cherthala                                
                                                     50 %    of the work has been completed.
    Joint Secretary   (SWAG) informed that,  the work is   progressing
and the status report will  forwarded to MS, KSPCB for information (
Action- Local Self Government (Urban ) Department )                        
                                  (iii) FSTP at Chelora , Kannur ( AMRUT-1.0)         
                                    Bio mining as well as earth work is progressing.
The local body  expects  to complete plan  within 6 months ( Action - 
  Local Self Government (Urban ) Department, Joint Director(
SWAG) Local Self Government Department) 

3.Work awarded Projects                                                                          
         (i)  FSTP Projects and Karunagappali and Ramavarmapuram      
                                Work awarded  to the contractor . Secretary(

ENVT-A2/164/2018-ENVT I/6255674/2024



Environment ) asked to complete these projects within the time line .  
(Action-Local Self Government Department) .                                         

(ii) Agreement to be Executed                                                                  
             Secretary (Environment) directed  all implementing
institutions to ensure  that the paper work including AS/TS  shall be
done within one week ; after 10 days the Joint Director ( SWAG) shall
convene a meeting with the concerned LSGI's including Suchithwa
Mission so as  to review the action taken by them. In this meeting the
status of all projects awarded, including those that are not  executed
shall also be reviewed.( Action- Joint Director, Local Self
Government Department ( SWAG).     

 (iii).   DPR under preparation   and AS issued , Operational level
issues related to sewerage lines.                                                               
           Secretary(Environment)  asked to keep the project calendar and
stated that, it is  the responsibility of Officers concerned to complete
the works at the earliest for the benefit of the public.  The progress of
such projects and operational level issues related to  sewerage shall be
reviewed at  interdepartmental level by the Director, DoECC with the
concerned officers ( Action- Director, Directorate of Environment &
Climate Change)  

(iv) Mobile FSTPs                                                                                       
    The Joint Director, LSGD(SWAG) informed that  mobile FSTPs  are
operational in Chalakudy and Kodungalloor. Some  technical issues
such as  presence of soil in  the septic tank pose  impediment to the
work.   The LSGIs  shall look into the matter and resolve the issues at
the earliest.( Action - local Self Government (Urban & Rural )
Departments)                                                  4. Review of previous
meeting held on 23.3.2024                                            (i) STP at
Edakochi -   It was reported that   25% of the Work  is  now over. The
protest against the plant  has now ended.

  (ii) FSTP at Munnar - Secretary inquired about the status of
resumption of land for the  project. It was informed that reported 
land has not reassigned as directed in the Hon'ble High Court order.
The Revenue Department is now examining as to how the the land
can be  resumed. (Action:  Revenue Department )                                 
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(iii)-STP at AvikkalThodu & Kothi -                                                          
           The stay against the project is still continuing.The Project is 
now moved to in AMRUT- 2.O. ( Action- Local Self Government
Department )   

(iv).27 MLD  Sarovaram STP Project -TS will be  issued by KWA
within 2 weeks after examining the estimate of the project.  ( Action-
MD, KWA/Local Self Government (Urban)  .                                        
                             (v). CETP, Aroor- It was informed that a case was
registered in the Hon'ble High Court of Kerala against the plant due
to certain land issues. (Action - Director, Industries and Commerce /
Commissioner, LandRevenue)  .    

       (vi). Decentralized  Sewerage Scheme at Thrissur Corporation  -
   The  project awaits approval by the State Level Committee  for the
permission of conversion of  land. The file is now under the
consideration of Agriculture Department.(Action- Agriculture
Department  )      

vii) FSTP at Yakkara - The  project is intended to be  completed  by
December 2024.( Action - Local Self Government (Urban )
Department ). 

(viii) STP/ FSTP in Railway land at Shornur-  It was informed that  
multi departmental clearance  is required to acquire the land for the
project .

(ix). 1.5MLD STP with sewerage network at Ottapalam
Municipality- Site was handed over to the  contractor on 16-10-2023. 
The work shall be completed within the stipulated time line ( Action-
Local Self Government (Urban ) Department ).

(x). 5 MLD STP at  Elamkulam - Construction works of 5 MLD STP is
completed. Co-treatment is temporarily stopped due to choking in the
plant. NIIST has submitted the report to KWA. Three options were
provided.

Treatment Option I : To optimize the performance of existing STP
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with existing infrastructure and existing BOD loads (i.e. 60 mg/L)
without any possibility of co- treatment with septage.

Treatment Option II: Possibility of co-treatment with septage was
explored without compromising the hydraulic load but with the
provision of additional infrastructure (MBBR tank).

Treatment Option III: the possibility of co-treatment with septage
was explored with reduced hydraulic load harmonious with the
existing infrastructure. The second option was selected based on
discussion with concerned engineers.The plant is again un operational
due to some technical issues. KWA  is  sorting out the problem       (
Action. MD- KWA)

(xi) E flow of rivers  -
      MD KWA illustrated the current status of  action on E-flow
calculation. The 4 th round meeting in this regard is now over. At
present the Inter Departmental Expert Committee is finalizing the
study and the methodology.   The availability of fund for the above
purpose is also calculated  by KWA. The  fisheries data for 25 years
and hydraulic/Cross sectional data has been obtained  from Fisheries
Department and Hydraulic Wing respectively.  Kuttiyadi River is
selected as pilot project for arriving the new methodology, and is
being carried out by CWRDM. In Meenchal river the study is
proposed to be conducted through Irrigation Design and Research
Board (IDRB).   

   The Chairperson , Kerala State Pollution Control Board requested to
select river Periyar initially for conducting the study as the recent fish
kill   at Pathalam Mandalam is connected with E Flow, as  proper
maintenance of E flow is necessary  for the habitation of aquatic life .
Chief Engineer, Irrigation & Administration had divergent  opinion
about the fish kill and informed that since Periyar is a complex  river
basin priority cannot be shifted .A conclusion  on the fish kill can be
arrived only after discussion with the expert committee .  Secretary (
Environment ) asked  CE Irrigation & Administration  to note the
opinion of  Chairperson, KSPCB for consideration    of the Expert
Committee for discussion.(Action- Chief Engineer Irrigation 
&Administration)    
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 (xii)  Eviction & Encroachment  -                                                           
                      Chief Engineer informed that 300   petitions were
forwarded earlier and now 126 petitions with details of land
including  survey details were forwarded to   LR commissioner for 
action. ( Action-  Revenue Department,Land Revenue
Commissioner )
(xiii). NGT Order in OA.45/2024 and 137/2024   in the matter of
discharge of septage  in the areas including Kadambrayar

          . The Secretary,  Corporation of Kochi shall immediately hold   a
meeting within a week with the officials concerned so as to frame a
monitoring mechanism to check the discharge  of septage and to
forward a copy of the minutes of the meeting to Government. The
District Collectors shall ensure the  active involvement of Local Self
Government and other officials concerned at district level   to take
stringent action against  the practice of  discharge of   waste in to the
water bodies. Besides, the  enforcement squad was asked to make
surprise inspection in those  areas periodically. ( Action-  PD LSGD
,All DC's, Secretary Kochi Corporation, KSPCB)

(xiii)General Decision

The Director, DoECC shall hold  monthly  meetings with the stake
holder departments, authorities and other officers concerned  to
review  the progress.including operation level issues pertaining to
sewerage lines.

                The meeting came to a close by 3.30 P.M

 
DR RATHAN U KELKAR I A S

SECRETARY
O/O SECRETARY ENVIRONMENT
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